

Appendix A: Site Allocations Issues and Options - Timetable for Alternative Scenario

Dates	2012												2013												2014										
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep		
Stages - timescale for alternative scenario	a) Instigate stakeholder consultation on the consultation arrangements b) Instigate stakeholder consultation on 'saved' policies c) Test SHLAA assumptions d) Prepare Draft Issues and Options Document, incorporating limited suite of generic policies e) Identify key transport & education infrastructure requirements f) Obtain Planning, Cabinet and Full Council approval.							1		a) Prepare draft sustainability appraisal b) Prepare Options document, incorporating full suite of generic development management policies d) Draft consultation arrangements c) Obtain Planning, Cabinet and Full Council approval.					2		a) Finalise sustainability appraisal b) Prepare final Draft Plan c) complete Equality Impact Assessment d) obtain Planning, Cabinet and Full Council approval.					3			Prepare Submission Document (** see note below).		4		Examination by Planning Inspectorate including Public Hearing(s).					5	

*** NB: Assumes no substantive changes and therefore no need to seek Full Council approval. If substantive changes are required then this will necessitate an extra stage of consultation which will extend the process.

Consultation Stages	
1	Issues and options
2	Options
3	Draft Plan publication
4	Submission to Secretary of State
5	Adoption

