



Newcastle-under-Lyme Borough Council Local Plan Timetable

Newcastle-under-Lyme Borough Council is preparing a new Local Plan for the area. This plan will guide how the borough grows and changes up to 2045. The government have published details of a new way of preparing local plans. The following sets out the timetable for producing the Local Plan which will come into effect from the 30 June 2026.

	Activity	Regulation	Date
A	Notice of intention to commence the production of the Local Plan	19(1)	30 June 2026
B	Notice of 'scoping' consultation on the direction and content of the LP and engagement	20(1)(b)	10 August 2026
C	Date on / before representations received to scoping consultation	20(4)	21 September 2026
D	Date, to make Gateway 1 (self-assessment) summary available	21(3)	30 October 2026
E	Notice of consultation on plan content and evidence consultation	23 (1) (a)	10 May 2027
F	Date on or before when representations to be received on consultation on plan content and evidence consultation	23(4)	21 June 2027
G	The date on which observations / advice sought through gateway 2 (15CA(3))	26	02 September 2027
H	The date to which notice of proposed consultation on draft Local Plan	27(1)(a)	01 May 2028
I	the date on or before which representations will have to be received on consultation on proposed local plan	27(4)	26 June 2028
J	the date on which observations and advice will be sought under section 15CA(3) (Gateway 3)	31	01 September 2028
K	Submission of Local Plan for examination	15D(1)	30 October 2028
L	Adoption date of proposed local plan	15EA	01 May 2029