
  

  

 
LAND AT DODDLESPOOL, BETLEY reference 17/00186/207C2 
 

 
The purpose of this report is to provide Members with an update on the progress of the works 
being undertaken following a planning application for the retention and completion of a 
partially constructed agricultural track, reference 18/00299/FUL, which came before the 
Planning Committee on the 6th November 2018. 
 

 

 RECOMMENDATION 
 
That the information be received. 
 

 
Latest Information 
 
A site visit with the owner was undertaken in mid-October and he has been reminded of the 
conditions of the planning permission, in particular condition 6, which prevents the importation 
of all material associated with the construction and completion of the track within 24 months 
from the date of the decision i.e. by the 8th November 2020.   
 
It was observed at the site visit that whilst works to complete the track have been undertaken 
it is clear that further works are required and the track and associated works will not be 
complete by the 8th November 2020. 
 
The owner advised your officers that he intends to complete the works but that circumstances 
have prevented him.  
 
Your officers have advised the applicant to submit a planning application to extend the period 
for the completion of the track as a S73 variation of condition application. The acceptability of 
a further extension to complete the track will then be assessed by the Local Planning 
Authority.  
 
It was requested that the S73 application is submitted in advance of the 8th November date.  
 
 
 
Date Report Prepared – 28th October 2020 


